

# Grounded - Development / Technical Scope of Work

## Project Overview

- Transform Grounded's existing AI MVP, the Intention-Action Gap analysis platform, into a commercially sellable SaaS product across three defined development phases.
- Kodeful will assign dedicated senior engineers and may assign/reassign team members as needed, provided delivery quality and timelines are maintained.
- The full scope covers production optimization, enterprise UI redesign, financial quantification, authentication and workspace management, Stripe subscription billing, and per-client AI agents with knowledge graph integrations.

## Delivery Schedule and Acceptance

- Each phase consists of one week of active development followed by one week of testing and QA.
- Each phase includes a 30-day regression guarantee.
- Phase 1: port existing codebase, rebuild and optimize, stabilize the 5C analysis engine, report ingestion, IAG identification analysis and recommendations, and AI assistant; redesign UI/UX with Grounded look and feel and branding.
- Phase 2: Financial Quantification Module; authentication, user management, and profiles; subscription billing with Stripe.
- Phase 3: custom per-client AI agents with individual knowledge graphs; API integration for external knowledge databases including retail trends, ESG governance, and sustainability training modules that clients can add to their agents.
- Upon phase completion, Kodeful notifies Grounded that deliverables are ready for review.
- Grounded has ten (10) business days to issue written acceptance or provide a written list of specific deficiencies.
- Kodeful will address documented deficiencies within a reasonable timeframe.

## Technical Approach

- Use modern, production-grade technology designed for scalability, performance, and rapid iteration.
- Rebuild the UI using shadcn/ui components with Grounded's brand identity and an enterprise-ready interface suitable for FTSE 100 and Fortune 500 clients.
- Use large language models with retrieval-augmented generation (RAG) so AI outputs are grounded in Grounded's proprietary methodology.
- Provision infrastructure under Grounded-controlled accounts.

## Phase 1 Deliverables

### Codebase Port & Optimization

Port the existing codebase, rebuild, and optimize for production. Stabilize the 5C analysis engine, report ingestion pipeline, IAG identification logic, and AI assistant.

- Full audit and cleanup of existing MVP codebase.
- Stabilized 5C analysis engine with consistent, reproducible outputs.
- Reliable report ingestion pipeline handling Grounded input formats.
- IAG identification logic, analysis, and recommendations refactored for accuracy and maintainability.
- AI assistant stabilized and grounded in Grounded's proprietary methodology.

### UI/UX Redesign

Complete visual overhaul of the existing MVP interface, rebuilding all screens with shadcn/ui components and Grounded's brand identity.

- Dashboard redesign with clear data visualization and executive-ready presentation.
- 5C assessment module interfaces rebuilt for clarity and ease of use.
- Data visualization components, including charts, graphs, and matrices, styled for enterprise clients.
- Responsive design across desktop and tablet.
- Onboarding flow guiding new users through initial setup.
- Consistent typography, color system, and component library aligned with Grounded brand guidelines.

## **Phase 2 Deliverables**

### **Financial Quantification Module**

Translate Intention-Action Gap analysis into financial terms so outputs are actionable for CFOs and budget holders.

- Gap-to-dollar translation using Grounded's proprietary formulas.
- Revenue opportunity quantification showing what closing the gap is worth.
- Cost of inaction modeling showing what maintaining the gap costs over time.
- CFO-ready output format with clear methodology attribution.
- Exportable PDF reports with Grounded branding.
- Configurable parameters per industry vertical and company size.

### **Authentication & User Management**

Complete authentication and user management system.

- Email/password authentication with secure password policies.
- Role-based access control for Admin, Analyst, and Client View.
- Multi-workspace support for managing multiple client accounts from one admin interface.
- Session management, password reset flows, and account settings.
- Invitation system for onboarding team members and clients.
- User profile management.

### **Subscription Billing (Stripe)**

Subscription management and billing system integrated with Stripe, based on a pay-as-you-go model.

- Multiple subscription tiers with configurable pricing.
- Monthly and annual billing cycles with appropriate discounts.
- Free trial management with automated conversion flows.
- Upgrade and downgrade paths between tiers with proration.
- Invoice generation and payment history.
- Automated dunning for failed payment recovery.
- Revenue dashboards for Grounded admin showing MRR, churn, and subscription metrics.

## **Phase 3 Deliverables**

### **Per-Client AI Agents with Knowledge Graphs**

Custom isolated AI agents for each client account, providing personalized market and competitive intelligence, proactive monitoring, and extensible knowledge integrations.

- Dedicated AI agent per client with its own knowledge graph built from assessment data, industry context, and historical interactions.
- Market monitoring for relevant industry news, culture, category, consumer, competitor and channel activity, research reports, and sustainability trends specific to each client's business need and focus.
- Proactive weekly updates delivered through Slack integration and/or email digest.
- Conversational interface for ad-hoc queries about client gap analysis, benchmarks, and recommended actions through the current Gaia interface on grounded.world.
- Agent memory persists across sessions to build deeper client understanding and context over time.
- Guardrails ensuring all outputs are grounded in Grounded's methodology.
- Support for API integration with external knowledge graphs and databases.
- Specialized knowledge modules can include retail trends, ESG governance, and sustainability training.
- Per-client configuration for external knowledge integrations.

## **Optional / Future Technical Scope**

### **Future Features and Improvements**

Additional features and improvements beyond the three defined phases will be scoped collaboratively.

- Future scope should be defined per phase before commencement.
- New feature development is not included in ongoing maintenance.

### **Outbound Infrastructure**

Kodeful may run outbound cold email campaigns on behalf of Grounded using Kodeful's Prospi platform with Grounded's written consent.

- Grounded owns domains, accounts, and data associated with outbound campaigns.
- If Grounded elects to operate independent outbound infrastructure, Prospi access can include fresh verified contacts, campaign management, deliverability infrastructure, and Google Workspace sending infrastructure.

## **Implementation Responsibilities and Inputs**

- Kodeful responsibilities: design, develop, deploy, and maintain the Grounded platform.
- Kodeful responsibilities: adhere to timelines and quality standards, provide regular progress updates, respond to feedback promptly, implement security best practices, maintain clean documented code, and deliver handover documentation upon completion.
- Grounded inputs: provide methodology content, 5C assessment frameworks, financial quantification formulas, branding guidelines, and domain expertise required for platform development.
- Grounded inputs: provide access to the existing MVP codebase, third-party tools, and resources needed for integration.
- Grounded inputs: review deliverables and provide written feedback or acceptance within ten (10) business days; share customer feedback and demo outcomes to inform product development; maintain responsive communication throughout the engagement.
- Platform access/control: Grounded should have direct access to and control over repositories, hosting accounts, API keys, credentials, DNS records, and infrastructure from the first day of development. Infrastructure should be provisioned under Grounded-controlled accounts.
- Post-launch maintenance scope after Phase 3: ongoing platform monitoring, infrastructure updates, security patches, routine maintenance, hosting, database operations, bug fixes, and API usage support. New feature development is outside maintenance and must be separately scoped.

- Transition/handover scope if needed: knowledge transfer, technical documentation, consultation with a replacement development team, and handover of credentials, access, and operational knowledge.